
EXHIBIT 300 UII 005-000001425

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30
Date of Last Change to Activities: 2012-08-01
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update:  2012-02-28
Date of Last Exhibit 300A Update:  2012-06-30
Date of Last Revision:  2012-08-01

Agency: 005 - Department of Agriculture        Bureau: 05 - Departmental Management

Investment Part Code:  01

Investment Category:  00 - Agency Investments

1. Name of this Investment: Financial Management Modernization Initiative (FMMI)

2. Unique Investment Identifier (UII): 005-000001425

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 FMMI represents the USDA OCFO's modernization of the outdated technology underlying
the agency's present financial system environment and migration from the current distributed,
multi-instance mainframe system to a federally compliant, consolidated, single-instance
Web-based system. FMMI will replace the Corporate Financial Management System (CFMS)
investment, of which the financial system is the mainframe-based Foundation Financial
Information System (FFIS). Through technology consolidation and modernization, FMMI will
eliminate the need to operate and maintain certain USDA legacy feeder systems and the data
warehouse that FFIS currently requires to produce timely external financial statements as well
as the sole burden on USDA to maintain Federal Systems Integration Office (FSIO)
compliance, which is no longer supported by the FFIS vendor. In addition to the process
efficiencies resulting from technology consolidation and the cost savings associated with
shifting the burden to the vendor for compliance maintenance, FMMI will also close
performance gaps existing in the status quo, the CFMS investment, by providing on-demand
search and reporting capabilities, functionality unavailable in the current mainframe
environment but critical to the 14,000 USDA system users (which include agency CFOs and
procurement and financial management personnel, etc.), and by providing a system that
aligns with business processes, resulting in improved user efficiency.  The OCFO began its
goal of designing, building, testing, and implementing the FMMI system in FY 2010,
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eliminating 6 agencies and 13 staff offices at the USDA. FMMI will enable USDA OCFO to
continue to provide sound and efficient financial management in support of the USDA mission
to enhance the quality of life for the American people.

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 FMMI addresses the need for improved financial performance through a modern financial
system that provides maximum support to mission. This is consistent with the USDA s
strategic plan management initiatives as it:   Provides a single, operational web-based system
for all USDA  Agencies and Staff Offices and an enterprise-wide view of data;   Standardizes
business processes;   Implements leading practices; and   Provides reliable, relevant and
timely data for general accounting, funds management and financial reports.   Enables single
sign-on using USDA s eAuthentication system.  The implementation of FMMI results in the
specific measurable benefit of overall lower financial systems operating costs for USDA
beyond fiscal year 2013. Operations and maintenance (O&M) savings will be significant. The
benefits of the FMMI Project align with USDA Strategic Plan Management Initiatives by
strengthening management operations and improving customer service by increasing
departmental performance and efficiency. The FMMI project has supported the USDA s
mission by providing an efficient, effective and secure financial system that has enhanced
departmental business capabilities by streamlining business processes and providing
enhanced integration, accountability, auditability and internal controls.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 The following list includes FMMI s accomplishments during the PY:    All corporate interfaces,
including Payroll, Procurement, Travel and Property, are completed and deployed.   FMMI is
operational in all USDA Department Staff Offices and the Office of the Inspector General
(OIG), Foreign Agricultural Service (FAS), Agricultural Research Service (ARS), Economics
Research Service (ERS), National Agricultural Statistics Service (NASS), National Institute of
Food and Agriculture (NIFA) and Food Safety and Inspection Service (FSIS) and the
Administrative Accounting for Farm Service Agency (FSA), Food and Nutrition Services (FNS)
and Rural Development (RD).    FMMI processed 40% of total accounting transaction volume
in the FMMI system upon completion of D2.   Over 3,250 users conducting business in FMMI
daily upon completion of D2.   The data warehouse for financial statement, standard and ad
hoc reporting is in production.

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 The following list includes FMMI s planned accomplishments for the CY and BY.   Deploy
FMMI to the Marketing and Regulatory Programs (MRP) and the National Resources
Conservation Service (NRCS) staff offices and program agencies.    Complete deployment of
FSA/Commodity Credit Corporation (CCC), FNS, and RD stand-alone General Ledgers into
FMMI.
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5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2008-08-21

Page  3 / 9 of Section300 Date of Last Revision: 2012-08-01 Exhibit 300 (2011)



EXHIBIT 300 UII 005-000001425

Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $0.0 $0.0 $0.0 $0.0

DME (Excluding Planning) Costs: $84.8 $19.0 $18.8 $10.8

DME (Including Planning) Govt. FTEs: $7.4 $4.3 $4.9 $5.2

Sub-Total DME (Including Govt. FTE): $92.2 $23.3 $23.7 $16.0

O & M Costs: $24.7 $24.6 $34.6 $37.1

O & M Govt. FTEs: $4.0 $4.5 $4.8 $10.5

Sub-Total O & M Costs (Including Govt.
FTE):

$28.7 $29.1 $39.4 $47.6

Total Cost (Including Govt. FTE): $120.9 $52.4 $63.1 $63.6

Total Govt. FTE costs: $11.4 $8.8 $9.7 $15.7

# of FTE rep by costs: 90 70 92 92

Total change from prior year final
President’s Budget ($)

$0.2 $8.5

Total change from prior year final
President’s Budget (%)

0.40% 15.60%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
By completing the implementation of FMMI in FY 2011, one year sooner than the FY 2007
President's budget request and our previous notional schedule, USDA will eliminate some
agency material weaknesses sooner and allow the sunsetting of our current unsupported core
financial management system (CFMS) and the associated O&M costs one year sooner.  USDA
revised the FMMI Acquisition Plan and FMMI Risk Management Plan in 2009 to reflect
accelerated implementation of FMMI. USDA continues to routine 
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded 1205 AG3142C0700
34

Awarded 1205 AG3142D1001
56

GS23F0006V 4730

Awarded 1205 AG3142K1100
20

AG3142B10000
9

1205

Awarded 1205 AG3142K1100
21

AG3142B10000
9

1205

Awarded 1205 AG3142K1100
22

AG3142B10000
9

1205

Awarded 1205 AG3142K1100
23

AG3142B10000
9

1205

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
The Earn Value Management has been incorporated into the Firm Fixed Priced contract for FMMI that has been awarded to date.  For the
three T&M contracts supporting FMMI, the vendors are reporting expenses against specific WBS items in the FMMI Integrated Plan such that
the contracts impact on the FMMI EVM statistics is directly incorporated.  The three T&M contracts will expire as of the end of FY12.  If the
contracts are extended, they will be modified to explicitly incorporate EVM requirements. 
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=AG3142C070034&contractIDVPIID=&contractAgencyID=1205&fundAgencyID=12&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=AG3142C070034&contractIDVPIID=&contractAgencyID=1205&fundAgencyID=12&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=AG3142D100156&contractIDVPIID=GS23F0006V&contractAgencyID=1205&fundAgencyID=12&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=AG3142D100156&contractIDVPIID=GS23F0006V&contractAgencyID=1205&fundAgencyID=12&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=AG3142K110020&contractIDVPIID=AG3142B100009&contractAgencyID=1205&fundAgencyID=12&idvAgencyID=1205
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=AG3142K110020&contractIDVPIID=AG3142B100009&contractAgencyID=1205&fundAgencyID=12&idvAgencyID=1205
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=AG3142K110021&contractIDVPIID=AG3142B100009&contractAgencyID=1205&fundAgencyID=12&idvAgencyID=1205
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=AG3142K110021&contractIDVPIID=AG3142B100009&contractAgencyID=1205&fundAgencyID=12&idvAgencyID=1205
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=AG3142K110022&contractIDVPIID=AG3142B100009&contractAgencyID=1205&fundAgencyID=12&idvAgencyID=1205
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=AG3142K110022&contractIDVPIID=AG3142B100009&contractAgencyID=1205&fundAgencyID=12&idvAgencyID=1205
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=AG3142K110023&contractIDVPIID=AG3142B100009&contractAgencyID=1205&fundAgencyID=12&idvAgencyID=1205
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=AG3142K110023&contractIDVPIID=AG3142B100009&contractAgencyID=1205&fundAgencyID=12&idvAgencyID=1205
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:  2012-08-01 

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

2327-10-01 FMMI Deployment 3 Deployment of Marketing and
Regulatory Programs (MRP),

Natural Resources Conservation
Service (NRCS).

2327-04-01 FMMI Deployment 3 Wave 1 Deployment and Stablization of
Natural Resources Conservation

Service (NRCS).

2317-06-01 FMMI Deployment 3 Wave 2 Testing, Deployment, and
Stabilization of Forest Service

(FS).

2317-06-02 FMMI Deployment 3 Wave 2 Testing, Deployment, and
Stabilization of Forest Service

(FS).

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

2327-10-01 FMMI Deployment 3

2327-04-01 FMMI Deployment 3
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

Wave 1

2317-06-01 FMMI Deployment 3
Wave 2

2317-06-02 FMMI Deployment 3
Wave 2

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

2327-10-01 Deployment 3 Test 2012-03-11 2012-03-11 2012-02-29 162 11 6.79%

2327-04-01 Deployment 3 Wave 1
- B

2012-04-30 2012-04-30 2012-04-30 28 0 0.00%

2327-04-01 Deployment 3
Stablization Wave 1

2012-05-31 2012-05-31 2012-05-31 30 0 0.00%

2317-06-02 Deployment 3 Test
Wave 2

2012-08-31 2012-08-31 91 0 0.00%
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Accounting: Maintain
unqualified financial

statement audit
opinion

Unqualified Opinion Mission and Business
Results - Support

Delivery of Services

Over target 100.000000 100.000000 100.000000 100.000000 Semi-Annual

Cycle Time: Number
of days required to
process year-end

close of USDA books

Number Process and Activities
- Financial

Under target 47.000000 40.000000 60.000000 47.000000 Semi-Annual

Customer
Satisfaction: Overall
FMMI Satisfaction

Percentage Customer Results -
Customer Benefit

Over target 95.000000 90.000000 47.000000 95.000000 Semi-Annual

Alerts for System
Anomalies for

application and
Supporting Systems

server capacity,
server performance,
and storage capacity

for defined
thresholds.

Number Technology -
Information and Data

Over target 1.000000 1.000000 1.000000 1.000000 Quarterly

Help Desk Availiability Percentage Technology - Quality
Assurance

Over target 99.500000 99.500000 99.500000 99.500000 Quarterly

System Availability Percentage Technology -
Reliability and

Availability

Over target 90.000000 95.000000 99.000000 95.000000 Monthly
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